CALIFORNIA .
Hogh Soued Rl Aotherily CHANGE ORDER (CO) CO No.: 00085

TITLE: Fresno River Viaduct - Value Engineering DATE: 04/19/2016
Change Proposal

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

In accordance with the Contract and, in particular, Section 24.1, “Value Engineering — Description of the Value
Engineering Change Proposal (VECP),” of the General Provisions, the contractor shall incorporate the Fresno River
Viaduct VECP which shortens the north end of the viaduct by approximately 1000 feet and replaces it with retained fill.
The contractor shall provide a design and all support services to enable the construction of this VECP.

ADJUSTMENT IN COMPENSATION AT AGREED LUMP SUM PRICE:

For this work and in accordance with the payment clause of Section 24.4, “Value Engineering — Share in Savings,” of the
General Provisions, the contractor shall provide a credit to the Authority for the savings resulting from this change. The
contractor shall credit an agreed lump sum of $1,243,975.50 which constitutes 50% of the savings. This sum constitutes
full and complete compensation for providing all labor, services, material, equipment, tools, and incidentals, including
markups by reason of this change.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this change since the work involved does not affect the controlling

operation(s).

Quantity.  Units

00001 Fresno River Viaduct — Value Engineering $1,24397550 -$1,243,975.50

Change Proposal

Total: -$1,243,975.50 0

Contractor California High Speed Rail Authority )
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CALIFORNIA .
o Spnd Rl Autor CHANGE ORDER (CO) CO No.: 00085

TITLE: Fresno River Viaduct - Value Engineering DATE: 04/19/2016
Change Proposal

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 1306

Release of Claims

Except as medified by this Change Order, all terms and conditions of the Confract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all ¢laims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury {under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none” if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
Acceptance by

Sighature ' Date
%‘ Jim Laing - Project Manager/Director /? // 7%

a/fopéAg eed Rail Authority
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John C. Lee - D-B Oversight Manager 2 s /4« /éa
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/\j’lgnature Date

Approval by
Hugo Mejia - Design onstruction Manager ?L / ? /b
Contractor California High Speed Rail Authority
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